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This chapter is used for non-NHS routes by local agencies 
operating under Certification Acceptance and choosing to 
administer construction contracts themselves. In the sequence 
of project development, this follows Chapter 46, Local 
Advertising and Award Procedures. For NHS routes, refer 
to Chapter 63, NHS Projects.

Local agencies whose construction contracts are administered 
by the Washington State Department of Transportation 
(WSDOT) should refer to Chapter 51, WSDOT 
Administered Projects.

The following chart illustrates the contract administration 
and oversight responsibilities for the Federal Highway 
Administration (FHWA) (F), WSDOT (S), and local CA 
agencies(L):

Action
Local CA
non-NHS

Local
non-CA 
Agency

non-NHS
a. Construction Fund Auth. F F
b. Changes/Extra Work/

Nonparticipation L S/L
c. Claims L S/L
d. Project Inspections L S/L
e. Final Inspection S S
f. Final Acceptance S S

52.1    General Discussion
WSDOT is responsible for the proper expenditure of 
FHWA funds on local agency projects. Highways and 
Local Programs will consult and work with local agencies 
as needed and will perform systematic project management 
reviews to ensure that proper procedures are followed.

Except for transportation enhancement projects, construction 
will be administered and materials will be inspected in 
accordance with the WSDOT Construction Manual and this 
chapter of the LAG. For exceptions, see Appendix 52.98. 
In case of conflicting guidelines, this chapter governs the 
Construction Manual. FHWA projects are subject to EEO and 
DBE compliance reviews by WSDOT. Refer to Chapter 62, 
Enhancement Projects, and Chapter 63, NHS Projects, for 
criteria governing construction of NHS and enhancement 
projects.

Appendix 52.95 illustrates the major timeline for construction 
contracts and provides more details for specification 
references.
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52.2    Preconstruction Conference
After a contract is awarded, the Local Agency should arrange 
a conference with the contractor. The Local Agency Engineer 
shall notify the Regional Highways and Local Programs 
Engineer of the time and place of the conference.

On large, complex projects, a preconstruction conference 
should be held before each construction phase. It may be 
desirable to hold separate conferences for some specialized 
construction items such as paving, roadside planting, or 
electrical work. The preconstruction conference may include 
a partnering session if appropriate. For a sample conference 
agenda, refer to Appendix 52.91.

The meeting should be documented and copies of the minutes 
transmitted to the Regional Highways and Local Programs 
Engineer and each agency, organization, and firm that has 
involvement or interest in the project (see Appendix 52.92).

52.3    Quality Control
The quality of materials and workmanship on a project must 
conform to the contract specifications so that the public funds 
expended will have purchased a safe, economical, and fully 
functional transportation facility.

.31  General. The source for each type of material must be 
approved by the local agency.

       The Qualified Products List (QPL)  is complied by 
WSDOT Materials Laboratory Documentation Section 
and published by WSDOT Engineering Publications.  
The QPL is available in hard copy or can be accessed 
on the internet at:  http://www.wsdot.wa.gov/fossc/
mats/QPL/QPl.cfm .  Upon request, the Region Local 
Programs Engineer will provide a hard copy of the QPL.

       Local agencies requesting a Record of Materials (ROM) 
from WSDOT’s Materials Laboratory should submit 
their request at the time of award to avoid delaying 
the contractor.  The average processing time is 
approximately four weeks.

       Reimbursement of FHWA funds may be denied for 
work done contrary to or in disregard of the contract 
documents.

       Local agencies making improvements to National 
Highway System (NHS) routes with federal funding 
must comply with WSDOT’s qualified tester program. 
If a local agency is not certified to perform the tests, 
they can contact a qualified testing laboratory or their 
Regional Local Programs Engineer to make arrangements 
for WSDOT to perform the testing on the project.
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.32  Exceptions to qualified tester program.  Local 
agencies making improvements to the traveled lanes 
of the National Highway System (NHS) with federal 
funding must comply with WSDOT’s qualified tester 
program.  Projects that cross or connect to an NHS 
route may be exempted by the Regional Local Programs 
Engineer from these requirements when quantities within 
the NHS travel lanes are minor.  For projects with other 
than minor quantities, a local agency must comply with 
the program.  

.33  Use of WSDOT mix designs.  Local Agencies utilizing 
a WSDOT mix design for a project may use that mix 
design beyond the year it was submitted for approval, 
provided the contractor supplies written certification 
that all material properties meet the original WSDOT 
mix design.

52.4    Progress Payments
Progress payments must be based on measurements of work 
performed so that the contractor can be fairly compensated 
and so that public funds will not be expended on work that 
has not been done.

.41  General. Progress estimates should be prepared on 
a preselected date each month.

       The Local Agency shall document the quantities 
paid each month.

       Progress estimates should be prepared promptly and may 
be forwarded to the contractor for review and signature.

.42  Statement of Intent to Pay Prevailing Wages. 
The contractor and subcontractors of every tier shall 
submit form LI 700-29 to L&I for approval of the 
wage rates they intend to pay. Each statement must 
be accompanied by the filing fee established by L&I 
(required by RCW 39.12.030 and 040).

       The approved pink copy of form LI 700-29 shall be on 
file with the local agency before any payment is made to 
the contractor. Subcontractors of every tier shall have an 
approved copy of this form on file with the local agency 
before any payment can be made for their work.

52.5    Changes and Extra Work
Prior to beginning work on a contract, an agency should 
have a written policy for the approval of change orders to 
ensure that appropriate procedures are followed. Without a 
written change order policy delegating approval authority, the 
designated CA Agreement approval authority must approve 
all change orders. 

It is important to distinguish between actual changes to the 
contract work and normal overruns and underruns that may 
occur. No change order work shall be done prior to approval 
being given, verbal or written. Verbal approval requires 
written documentation including a description of work 
that adequately describes the extent of the change. Verbal 
approval must be followed by a written change order. No 
contract payment shall be made prior to having the written 
change order approved. 

When changes in the work will alter the termini, character, 
and scope of an approved project, approval of Highways and 
Local Programs is required prior to the commencement of the 
physical work. Refer to Chapter 21, The Project Prospectus, 
for further information. All change orders must be numbered 
in sequence.

Change order documentation is composed of two parts, (1) 
the approved change order signed by the agency and the 
contractor and (2) the backup documentation. The backup 
documentation shall include an explanation in sufficient 
detail so that everyone involved will understand the need 
for the change and how the change will affect the overall 
contract. The explanation shall include a detailed justification 
of the cost and/or any adjustment to working days associated 
with the change. The detailed cost justification shall be 
documented independent of the contractor’s proposal to 
substantiate the change.

.51  Administrative Settlement Costs. Administrative 
settlement costs are costs related to the defense and 
settlement of contract claims including, but not limited 
to, salaries of contracting officers or their authorized 
representatives, attorneys or members of arbitration 
boards, appeal boards, etc., which are allowable to the 
findings and determination of contract claims, but not 
including administrative or overhead costs.

       FHWA funds may participate in administrative settlement 
costs which are:

•   Incurred after notice of claim.

•   Properly supported.

•   Directly allocable to a specific FHWA project.

•   For employment of special counsel for review and 
defense of contract claims when recommended by 
the agency’s legal counsel and approved in advance 
by WSDOT.

       When a claim is submitted, the Regional Highways and 
Local Programs Engineer should be contacted for advice 
on how to proceed.
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52.6    Termination of Contract
Section 1-08.10 of the Standard Specifications, Termination 
of Contract, contains procedures and criteria for termination 
of a contract.

52.7    Compliance With Federal 
Contract Provisions

FHWA requires that all subcontracts at any tier be in 
writing, per 23 CFR, Section 635.116(b). This includes 
contracts between the prime contractor and their 
subcontractors, and contracts between subcontractors 
and their agents.

Each of these subcontracts also must physically contain 
the following documents, none of these documents can be 
included by reference only.

•   The general special provision (GSP) entitled “Required 
Federal Aid Provisions,”

•   Form FHWA 1273 “Required Contract Provisions 
Federal Aid Construction Contracts,” and

•   The minimum wage rates for the contract as required 
by RCW 39.12 and Title 29 of the Code of Federal 
Regulations.

It is the responsibility of the local agency to ensure full 
compliance with the provisions above.

Implementation of the DBE and EEO programs are also 
federal contract requirements. Refer to Chapter 26, 
Disadvantaged Business Enterprises, and Chapter 27, 
Equal Employment Opportunity and Training.

52.8    Physical Completion of 
Construction

The local agency will carry out the following requirements 
to terminate the construction contract and ready the project 
for acceptance by WSDOT and FHWA:

.81  Notice of Physical Completion. Within 10 calendar 
days after physical completion of the work by the 
contractor, the Local Agency Project Engineer shall 
notify the contractor by letter that the construction 
is physically complete, and the project is subject to 
inspection, audit, and acceptance by the state. The 
agency shall diligently pursue closure of the contract.

.82  Final Inspection. The Local Agency Project Engineer 
shall send a request for WSDOT inspection and 
acceptance to the Regional Highways and Local 
Programs Engineer within 15 days of physical 
completion of work by the contractor. A copy of 
the physical completion letter that was sent to the 
contractor should accompany the request.

.83  Final Reports. A construction project is considered 
complete when the items listed below have been 
completed. All certifications and reports shall be 
retained for at least three years after final acceptance 
of the project.

a.    Final Estimate (Approving Authority File). When 
the contractor has a claim pending against the local 
agency and wants to receive a final estimate, a claim 
must be submitted by letter detailing specific items 
and amounts. (When a claim is submitted, 
immediately contact the Regional Highways 
and Local Programs Engineer so FHWA can 
be informed of the claim’s details at an early 
stage. See Section 1-09.12(2) of the WSDOT/APWA 
Standard Specifications.)

b.    Comparison of Preliminary and Final Quantities 
(Approving Authority File). A listing of items 
showing the preliminary and final quantities.

c.    Certified Final Bill for Utility Agreement, if 
applicable, to Regional Highways and Local 
Programs Engineer.

d.    Final Records (Approving Authority File). The Local 
Agency Project Engineer must document the work 
performed on the contract. Documentation consists 
of field books, inspector’s record of field tests, 
Project Engineer’s and inspector’s diaries, all 
invoices, weigh bills, truck measurements, quantity 
tickets, receiving reports, field office ledgers, mass 
diagrams, cross-sections, computer listings, and 
work profiles. Photographs or video tapes before, 
during, and after construction could be useful, 
especially if care is taken to show any unusual 
conditions, equipment, or procedures.

      Final records shall be retained by the local agency 
for at least three years following acceptance of the 
project by WSDOT Highways and Local Programs. 
The local agency will receive from the Assistant 
Secretary for Highways and Local Programs the 
administrative review letter showing the starting 
and ending date of the three-year retention period 
(OMB Circular A-128).

e.    Record of Material Samples and Tests. 

f.     Materials Certification (Appendix 52.94). The 
intent of the materials certification is to assure 
that the quality of all materials incorporated into 
the project is in conformance with the plans and 
specifications and thus ensure a service life 
equivalent to the design life.
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      This materials certification shall be completed 
in accordance with Section 9-1.5 of the Construction 
Manual or Chapter 52.3 of the LAG manual and is 
submitted along with the completion letter to the 
Regional Highways and Local Programs Engineer. 

g.    Affidavit of Wages Paid. Upon completion 
of a contract, the prime contractor and every 
subcontractor or agent shall submit Form LI-700-7, 
“Affidavit of Wages Paid,” to L&I for certification 
of the wage rates paid on the project. Each affidavit 
must be accompanied by the filing fee established 
by L&I.

      Local agencies are required to retain a percentage 
of money earned by the contractor according to the 
provisions of RCW 60.28.011. An L&I-certified 
copy of Form LI-700-7 from the prime contractor 
and every subcontractor or agent must be on file 
with the local agency before the retained sum will 
be released.

h.    Release for the Protection of Property Owner 
and General Contractor. Upon completion of 
the contract, Form LI-263-83, furnished by 
L&I, shall be properly executed by the prime 
contractor and submitted to L&I. When L&I, 
based on its records, has verified that the industrial 
insurance and medical-aid premiums have been paid 
by the prime contractor and every subcontractor, a 
statement to that effect will be issued by the L&I 
contract release clerk. A copy of this statement must 
be on file with the local agency before the retained 
percentage can be released.

i.     WSDOT Form 422-102, “Quarterly Reports of 
Amounts Credited as DBE Participation,” shall 
be submitted by the contractor to the local agency 
on all projects that contain DBE goals. This form 
should also be submitted when a qualified DBE 
contractor or subcontractor is employed on a project, 
regardless of whether that DBE is a condition of 
award or not. This form is submitted on a quarterly 
basis in January, April, July, and October. (See 
Chapter 26, Disadvantaged Business Enterprises.)

.84  Project Acceptance. The approving authority’s 
approval of the final estimate will be considered 
as the local agency’s acceptance of the project.

52.9    Appendixes
52.91    Sample Preconstruction Conference Agenda

52.92    Sample Preconstruction Conference Minutes

52.93    Sample Letter Requesting WSDOT Project 
Inspection and Acceptance

52.94    Sample Materials Certification 

52.95    Timeline for Construction Contracts

52.96    Weekly Statement of Working Days

52.97    Change Order

52.98    Exceptions to the WSDOT Construction Manual

Forms
See Chapter 11 of the WSDOT Construction Manual.

FHWA Form WH-347
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Sample Preconstruction
Appendix 52.91 Conference Agenda

I. ORDER OF WORK (Progress Schedule)

II. UTILITIES AND RAILROADS

A. Project Engineer prepare list of affected services and representative to be contacted.

B. Underground services should be located.

C. Notification time required by organizations.

D. Insurance required, if any.

III. SUBCONTRACTORS AND AGENTS

A. Request for approval must be submitted along with a Statement of Intent to Pay Prevailing Wage and Subcontractor or Agent
Certification.

B. Nature of work to be performed by each.

C. Subcontractor’s route correspondence via prime contractor.

D. Prime contractor must have a representative with authority on the job at all times (designated by letter).

E. DBE subcontract work — indepth discussion including conditions of award if any.

IV. RECORDS AND REPORTS

A. Description of required forms and initial supply should be handed out or mailed to prime contractor.

B. All reports must be handled through prime contractor’s office.

C. Request for approval of sources of material should be submitted as soon as possible.

D. Falsework plans, if required.

E. Certified payrolls must be submitted on time and wage rate interviews will be conducted.

F. EEO and trainee requirements — indepth discussion.

G. DBE requirements when the contract contains DBE goals — indepth discussion.

H. Required job site posters (provided to Prime Contractor).

I. Davis-Bacon statement regarding the USDOL, WSDOT and local agency’s role in investigations for labor compliance.

J. ADA requirements.

V. TRAFFIC CONTROL AND SAFETY

A. Manual On Uniform Traffic Control Devices will control signing.

B. Review and discussion of Traffic Control Plan (TCP).

C. Safety control on structures.

D. Flagman should use standard paddle and vest and must be certified with flagman card.

E. Speed regulation of construction equipment.

F. Contractor and project engineer designate by name the individual responsible for construction traffic control.

G. Safety and health requirements.

H. Request police to report all construction zone accidents to the contracting authority.

I. Gross legal load limits shall be adhered to.



52-6 Local Agency Guidelines
July 1999

Construction and Post-Construction
Appendix 52.91 Sample Preconstruction Conference Agenda

J. The local agency will monitor the requirements of RCW 46.61.655 as amended by Substitute House Bill No. 1363 and
cooperate with law enforcement agencies in the enforcement as provided in Section 1-07.1 of the Standard Specifications.
Substitute House Bill No. 1363 deals with covered loads or 6 inches of freeboard.

VI. ENVIRONMENTAL CONSIDERATIONS

A. Commitment files.

B. Standard Specifications/Special Provisions.

C. Contractor responsibility to obtain permits.

D. Department of Ecology requires registration of rock crushers in accordance with WAC 173-400.

VII. DISMISS DISINTERESTED PARTIES (list those leaving)

VIII. REOPEN WITH GENERAL CONSTRUCTION DISCUSSION

A. Contractor explains how he plans to pursue the work.

B. Review of anticipated construction problems.

C. Conflict resolution — need for partnering.

4:P:DP/LAG5
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Sample Preconstruction
Appendix 52.92 Conference Minutes

To:  (Contractor)

Agency_______________________________
Project Title___________________________
F.A. _________________________________
Contract No.___________________________

Date:

Attention:  (Contractor’s Representative)

1. Time:
Location of meeting:

2. Persons attending and organizations represented:

3. Description of work:

4. Discussion items:

Prepared by:___________________________

_____________________________________

cc: Regional Highways and Local Programs Engineer
Each agency, organization, and
firm who has involvement or
interest in the project.
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Sample Letter Requesting WSDOT
Appendix 52.93 Project Inspection and Acceptance

LOCAL AGENCY LETTERHEAD

Date

Regional Highways and Local Programs Engineer
Department of Transportation

Contract No.
Contract Name
Federal Aid No.

Dear Sir:

For your information, I am sending you a copy of the contract completion letter that was sent to the
contractor. I request inspection and acceptance of the project by WSDOT.

Very truly yours,

(Director of Public Works)
(County Engineer)
(City Engineer)
(Local Agency Engineer)
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Appendix 52.94                                    Sample Materials Certification

Project   ___________________________________________    Contract No.  _________________

Checklist for Project Certification

          Yes        No

1.      _____    _____           Request for approval of material sources was submitted for all items 
listed on the record of materials and as required by Chapter 9-4 of the 
WSDOT Construction Manual or alternative procedures authorized by 
LAG Appendix 52.98.

2.      _____    _____           All preliminary samples requested by or for approval of source were 
submitted and approved or an alternate approval material or product 
was used.

3.      _____    _____           All samples and documentation including manufacturer’s certificate 
of compliance, shop drawings, mill test certificates, etc., as required 
by the record of materials were submitted and subsequently approved.

4.      _____    _____           If job quantities differed from those listed on the record of materials, 
acceptance samples were taken at the frequency listed in Chapter 9-5.7 
of the Construction Manual or alternative procedures authorized by 
LAG Appendix 52.98.

5.      _____    _____           All items requiring inspection at the point of fabrication were so 
inspected and were accepted at the jobsite by the presence of an 
approved stamp, sticker, tag, or mark.

6.      _____    _____           The results of the tests on acceptance samples indicate that the 
materials incorporated in the construction work, and the construction 
operations controlled by sampling and testing, were in conformity with 
the approved plans and specifications. Exceptions to the plans and 
specifications are explained on the back hereof (or on attached sheet).

7.      _____    _____           Items added by change order and not listed on the record of materials 
were accepted in accordance with procedures listed in Chapter 9 of 
the Construction Manual or alternative procedures authorized by 
LAG Appendix 52.98.

Note:  Any “No” answers on this checklist must be fully explained and documented. Attach test 
reports representing nonspecification material as well as an explanation of the circumstances leading 
to acceptance of said material. All seven items must be completed before the project can be certified.

Certified
Signature   ____________________________________________    Date  _____________________
                                            (Approving Authority)
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Appendix 52.95 Timeline for Construction Contracts

• Award Date  1-03 WSDOT

• Execution (WSDOT), Notice to Proceed (APWA)

• Begin Work  1-08.4  WSDOT

Working or
Calendar
Days set by
Contract

• Substantial Completion 1-08.9  WSDOT
1-05.11(1) APWA

• Physical Completion 1-08.5  WSDOT
1-05.11(2) APWA

• Contract Completion 1-05.12 APWA

• Completion Date/Final Acceptance 1-08.5 WSDOT
1-05.12 APWA

See Prompt
Pay Section
1-09.9

• Final Payment 1-09.9(4) APWA

• Retainage Release 1-09.9(2) APWA

8:P65:DP/LAG
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Appendix 52.96 Weekly Statement of Working Days
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Appendix 52.97 Change Order

DOT Form 140-005 EF
Revised 10/97

Change Order

Date

Page of Pages

Contract Number

Contract Title

Change Order Number

Federal Aid Number

Prime Contractor

Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications

Change proposed by Contractor

Original Contract Amount

Current Contract Amount

Estimated Net Change This Order

Estimated Contract Total After Change

Approval Recommended Approved

Project Engineer

Date

Approval Recommended Approved

By

Date

Approved

Approving Authority per C.A. Agreement

Date

Other Approval When Required

Signature

Representing

Date

If the amount authorized in the Local Agency Agreement is exceeded and federal funds are not available for this
change, the Local Agency will assume the total cost of this Change Order.

Approval Required Region    Olympia Service Center    Local Agency    

Endorsed By

Contractor

Date

Surety Consent

Attorney on Fact

Date
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Appendix 52.98                                    WSDOT Construction Manual

Exceptions to the WSDOT Construction Manual. The following exceptions to the WSDOT Construction Manual may be used 
by the local agency. If these methods are not utilized, the WSDOT Construction Manual shall prevail.

•   The local agency may develop their own Record of Materials, and approve manufacturers not listed on the approved 
WSDOT manufacturers list.

•   Asphalt plant inspectors and scalepersons are not required at established commercial sources. This exception does not 
allow the agency to eliminate acceptance sampling of the materials.

•   The following items may be accepted with an approved catalogue cut and documented by visual inspection or a 
manufacturer’s material certification (provided manufacturer’s certification is based on actual testing):

•   Electrical items

•   Paving or geotextile fabrics

•   Fencing of any kind

•   Landscaping or irrigation items

•   Glare screens

•   Traffic buttons or paints

•   Guardrail items

•   Drainage items

•   Minor quantity aggregate items from an established commercial source, treated or untreated, with a current testing frequency 
less than 500 tons, (450 tonnes) may be increased to 500 tons (450 tonnes) and can be accepted without testing

•   Local agencies may test their own signal cabinets.

•   Local agencies may lower the density testing requirements to 90 percent of the rice density for non structural overlay 
pavement designs with a thickness of 1.25 to 2 inches (30 to 50 mm). This should be limited to areas or projects with 
documented foundation problems and on overlay of existing pavements.

•   Local agencies are not required to follow the qualified testing program outlined in the WSDOT Construction Manual 
if the agencies projects are not on the NHS, or are on the NHS and the project does not contain federal funding.

   AND

    The acceptance sampling frequencies and test methods are done in accordance with Chapter 9 of the WSDOT Construction 
Manual and the exceptions listed above.

    In addition to mandatory acceptance sampling, a local agency may choose to do independent assurance sampling. If a 
local agency elects to do independent assurance sampling, the procedures listed below shall be followed.

•   Assurance sampling and testing will be done independent of acceptance testing, not utilizing the same testing equipment 
or performed by the same personnel. Assurance samples of aggregate may be taken by the field inspector and split 
two ways. One split will be tested by the inspector in the field as an acceptance sample and the other split will be 
an assurance sample for immediate testing and comparison with field results.

•   Assurance sample testing does not reflect on the acceptability of the material involved. Acceptance under the contract 
is determined by the acceptance testing process. Assurance testing is performed to obtain an independent verification 
of proper testing procedure and equipment.

Comparison of Assurance and Acceptance Test Results. Assurance sample results will be compared with the 
acceptance test results of the companion samples.

Reports of the comparison of results will be placed in the project file. The degree of conformance will be determined 
according to the deviation ranges noted below. Gradation test results will be compared only on specification screens.
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Test Normal Range 
of Deviation

Maximum Range 
of Deviation

Sand Equivalent ±8 points ±15 points

Fracture ±5 percent ±10 percent

Asphalt Content (ACP & ATB) ±0.3 percent ±0.6 percent

Sieve Analysis — All Items:
No. 4 (4.75 mm) sieve and larger ±5 percent ±8 percent

No. 6 (3.35 mm) sieve to
No. 80 (0.180 mm) sieve ±3 percent ±6 percent

No 100 (0.150 mm) and
No. 200 (0.075 mm) sieve ±2 percent ±4 percent

In the table above, “Normal Range” indicates an acceptable range of variation between test results and no action is required. 
Test results which fall in this category will be so indicated by the wording “normal deviation” on the assurance test reports. 
Test results falling outside of the “Normal Range” but within the “Maximum Range,” will be indicated by the wording 
“questionable deviation” on the assurance test reports. For deviations falling into this category, the Project Engineer or 
a representative shall review the original test report form, advise the responsible test operator of the deviation, and review 
the test procedure at the next opportunity.

Test results exceeding the maximum range will be indicated by the wording “excessive deviation.” For deviations falling in the 
excessive category, the Project Engineer or a representative will notify the appropriate personnel for corrective 
action. Corrective action will include review of sampling procedures, sample splitting procedures, testing procedures, and testing 
equipment. Actions and results of these investigations will be documented to the project file by a notation. These may include 
comments or findings by the Lab and testing personnel.

Independent Assurance Sampling Frequency Guide

Item Test Assurance Sample
Gravel Borrow Grading & SE 1 – 20,000 Ton
Select Borrow Grading & SE 1 – 20,000 Ton
Sand Drainage Blanket Grading 1 – 20,000 Ton
Gravel Base Grading,SE & Dust Ratio 1 – 20,000 Ton
CSTC GradingSE & Fracture 1 – 10,000 Ton
CSBC Grading, SE & Fracture 1 – 10,000 Ton
Maintenance Rock Grading,SE & Fracture 1 – 10,000 Ton
Ballast Grading, SE & Dust Ratio 1 – 10,000 Ton
Shoulder Ballast Grading & Fracture 1 – 10,000 Ton
Backfill for Sand Drains Grading 1 – 10,000 Ton

Crushed Coverstone Grading, SE & Fracture 1 – 5,000 Ton

Crushed Screening
5/8 – 1/4 Grading & Fracture 1 – 5,000 Ton
1/2 – 1/4 Grading & Fracture 1 – 5,000 Ton
1/4 – 0 Grading & Fracture 1 – 5,000 Ton

Gravel Backfill For
Foundations Grading, SE & Dust Ratio 1 – 5,000 Ton
Walls Grading, SE & Dust Ratio 1 – 5,000 Ton
Pipe Bedding Grading, SE & Dust Ratio 1 – 5,000 Ton
Drains Grading 1 – 5,000 Ton
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Independent Assurance Sampling Frequency Guide Cont.

Item Test Assurance Sample

PCC Paving
Coarse Aggregate Grading 1 – 10,000 Ton
Fine Aggregate Grading 1 – 5,000 Ton

Completed Mix
Consistency Slump 1 – 25,000 SY
Air Content Air 1 – 25,000 SY
Yield Cement Factor 1 – 25,000 SY
Test Beam Flexural Strength 1 – 25,000 SY

PCC Structures
Coarse Aggregate Grading 1 – 5,000 Ton
Fine Aggregate Grading 1 – 2,500 Ton
Consistency Slump 1 – 1,000 CY
Air Content Air 1 – 1,000 CY
Cylinders (28-day) Compressive Strength 1 – 1,000 CY
Yield Cement Factor 1 – 1,000 CY
Cement Chemical & Physical Certification 

(Verification Sample)
1 – 1,000 Ton

Asphalt Materials 
Paving Asphalt (AR, AC, PBA) 

Verification
1 qt. every 3rd shipment

Liquid Asphalt (Cutback, Emulsion) 1 qt. every other shipment

Emulsion for ACP Tack Coat None required
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